Date	Task(s)	Assigned To
25th Nov	Begin scraping regulations and backend setup	Aniket/Saurabh
26th Nov	Complete scraping and set up FastAPI	Aniket/Saurabh
27th Nov	Extract text from PDFs using Adobe Extractor	Shreya
28th Nov	Integrate APIs and set up Snowflake	Aniket/Saurabh
29th Nov	Store embeddings in Pinecone	Shreya
30th Nov	Generate embeddings for regulations	Shreya
1st Dec	Build Information Hub interface	Saurabh
2nd Dec	Integrate FastAPI backend with frontend	Saurabh
3rd Dec	Develop chatbot UI and integrate ChatGPT-4	Saurabh
4th Dec	Testing	Aniket
5th Dec	Complete documentation	Shreya
8th Dec	Deploy MVP and finalize	Aniket
8th Dec	CI/CD Pipeline	Aniket